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Section 1. Overview 

 

This report is being submitted by the Health and Human Services Commission to the Legislative Budget 

Board and the Office of the Governor, State of Texas, as stipulated in Rider 151 of the 2018-19 General 

Appropriations Act (Article II, HHSC, 85th Legislature) regarding the development of an enterprise data 

governance program for health information: 

 

“Enterprise Data Governance (EDG). Included in the amounts appropriated above in Strategy 

L.1.2, Information Technology (IT) Oversight & Program Support, is $6,740,700 in All Funds 

($920,175 in General Revenue) in fiscal year 2018 and $6,420,700 in All Funds ($888,175 in 

General Revenue) in fiscal year 2019 for development and implementation of the Enterprise Data 

Governance project. 

HHSC shall submit quarterly reports to the Legislative Budget Board and the Governor reflecting 

actual expenditures, cost savings, and accomplishments implementing the Enterprise Data 

Governance project. The report shall include a detailed plan for the project, a proposed schedule 

of expenditures, and the status of implementation for a comprehensive Medicaid focused 

Enterprise Master Data Management System, Metadata Repository, and Information 

Management Program. Additionally, the report shall include detailed strategies developed and 

implemented by HHSC to restrict the Enterprise Data Governance project to those items 

presented and approved by the Eighty-fifth Legislature, 2017.” 
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Section 2. Plan and Strategy 

 

2.1. Detailed Plan 

The Enterprise Data Governance project is operating on an approved Implementation Advance 

Planning (IAPD) document through 2022, with annual gateway approvals from the Centers for 

Medicaid and Medicare Services (CMS). Five project tracks have been identified to implement the 

overall Medicaid-focused EDG solution. Each track is composed of a set of phases. All five tracks 

will persist beyond the biennium. 

Below are the project plan and approach details for each of the five EDG project tracks: 

 

Data and Information Management Track (DIM) 

The purpose of the DIM track is to implement an enterprise Master Data Management (MDM) 

system for use across the HHS System.  

Key functions of the MDM system are as follows: 

 Data Acquisition: This capability acquires data from various sources containing similar 

data sets.  

 Data Standardization: This capability ensures that master data conforms to data 

standards adopted by the EDG Council. 

 Data Mastering and Data Governance: Data mastering includes data matching, 

merging, and retaining relevant information from various systems to form a single version 

of a matched record. Identity resolution across source systems requires data 

governance, the activity of an organizational structure that guides the alignment and 

implementation of enterprise data management policies and processes.  

 Data Publishing: Master records need to be integrated with Health and Human Services 

(HHS) systems and data-driven business processes. The data publishing capability 

allows integration of golden records as needed by existing processes in HHS. 

 

Overall Solution:  

Implement a Medicaid focused Master Data Management (MDM) system. MDM is the 

organization, management, and distribution of corporately adjudicated, high-quality information 

with widespread use in the organization. The DIM track encompasses the implementation of a 

Medicaid focused HHS system-wide system that manages data and information for HHS use. 

Primary among these systems is the system that creates and manages mastered domain data, 

the HHS Insights Platform. 

Use the MDM layer as a hub to measure, manage, and increase data quality in critical HHS data 

assets.  
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Data Quality and Standards Track (DQS) 

To improve data quality, it is imperative that data quality be measured quantitatively. The DQS 

track ensures that the HHS System can measure the data quality within key HHS systems and 

make necessary recommendations to improve data quality through the creation of data 

standards. Continuous monitoring of data quality within mastered data domains is a key 

requirement and an integral part of the EDG program. 

 

Overall Solution: 

EDG’s Data Quality process includes the following key components: 

 Data Profiling 

 Data Remediation 

 Data Monitoring 

Collectively, the key components of the Data Quality process are cyclical in nature and will be 

required to be repeated while profiling and remediating data quality issues for any given source 

system.  

DQS will include profiling data sets from HHS systems to identify data anomalies and issues that 

adversely impact the business processes that the system is supporting. To ensure data quality is 

measured for all Medicaid systems, the DQS Track is divided into four phases. Each phase will 

deliver key capabilities for systems prioritized based on requirements from projects on the 

Medicaid Information Technology and Architecture (MITA) roadmap. 

 

Metadata and Reference Data Management Track (MRDM) 

Metadata refers to that data within the HHS System that provides information about data and 

information elements. Reference data typically provides context to codes that are used when 

systems are developed. Examples of reference data include county codes and their references, 

region codes, and International Classification of Diseases (ICD)-10 codes.  

Metadata and Reference data for systems within HHS are generally inconsistent and do not 

conform to any HHS System data management standard. Issues arising from lack of metadata 

and reference data standards become evident during data integration or data consolidation, 

resulting in poor data quality in reports and systems that lack HHS System alignment.  

The MRDM track alleviates challenges arising from different standards, definitions, and reference 

codes by collecting information from disparate source systems, storing that information in a 

centralized repository (a Metadata repository for Metadata and Reference data management 

repository for adopted HHS System reference standards), and governing the creation, use, and 

maintenance of such data using EDG policies and processes. 

https://en.wikipedia.org/wiki/International_Statistical_Classification_of_Diseases_and_Related_Health_Problems
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Metadata management activity falls into three broad categories: 

 Collect: This activity allows collection of metadata/reference data from transactional 

systems. Collection also includes the capture of changes to already collected 

metadata/reference data. During the Implementation Project, HHS intends to collect all 

business and technical metadata and relevant reference data. 

 Govern: Governance is the activity by which the collected metadata/reference data will 

be analyzed for discrepancies and standards will be recommended. Priority of activity is 

given to those metadata/reference data domains that are required by Medicaid systems 

and CMS-approved Medicaid projects on the MITA roadmap.  

 Store / Publish: This activity will allow storage and publication of metadata/reference 

data sets. Storage serves the important function of acting as the “hub” for 

metadata/reference data domains. Scope includes implementing necessary solutions to 

ensure reference data can be governed and published for multiple HHS System uses via 

a single, controlled interface. 

 

Overall Solution: 

Implement a Data Asset Repository (DAR) to collect comprehensive data asset information 

across HHS (as mandated by Sunset Issue 7). A data asset is any kind of information that 

contains valuable records. It can be a database, a document, or any type of information that is 

managed as a single set. Large HHS systems generally comprise multiple kinds of data assets, 

which are usually migrated as a logical set, as when systems are modernized and/or replaced. 

Ensure that the DAR is easily accessed and updated by HHS data Subject Matter Experts 

(SMEs). Ensure data asset technical and business metadata are widely available, searchable, 

and viewable in a browser. Where possible, technical and business metadata should be linked to 

quality metadata, which is created within other tracks.  

 

In addition, implement a technical Metadata Repository (MR) to create visibility of HHS system 

data models and provide searchability within system entities and attributes. 
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Data Architecture Track 

Data Architecture is a key EDG competency that is beneficial in identifying and maintaining data 

and information assets within the HHS System. The primary goal of Data Architecture is to ensure 

key Medicaid-focused data domains are identified, defined, and managed appropriately within the 

HHS System. Additionally, this track is responsible for creating and maintaining a conceptual and 

a logical data architecture that aligns with the Texas HHS business architecture as referenced 

through the MITA framework. As a result, activity within this track aligns closely with MITA to 

identify business processes that will be impacted by improvements in data architecture.  

 

Overall Solution:  

Develop and implement data governance processes to increase HHS competence and maturity in 

Enterprise Information Management (EIM). Integrate governed HHS reference data and data 

quality metrics into MDM tools as they are deployed in HHS. Implement reference data standards 

for HHS that can be used by data stewards who must be able to explain the utility of data beyond 

their program. Reference data that has been mapped to the HHS System standard can be 

employed by data analysts and business interface designers to standardize analytic output. 

Operational system architects and portfolio managers can use the same reference standards to 

provide long-term HHS System alignment and interoperability goals to their operational systems 

as they are maintained/replaced.  

 

Data and Information Controls Track (DIC) 

The DIC track of the EDG program serves two basic purposes. First, it helps in managing the 

EDG program through the identification, definition, creation, and implementation of various 

controls and metrics required to clearly understand the increased efficiencies associated with the 

program. Further, it helps in identifying and monitoring various data controls like data security and 

data access for key data domains identified as part of the EDG program. 

 

Overall Solution: 

Leverage the decision structure of the EDG Council to prioritize the creation of widely accepted 

data quality metrics. Utilize existing workgroups to adopt access and publication standards that 

control access to implemented repositories. Inform EDG Council of version roadmap options for 

implemented applications. 
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2.2. Detailed Strategy 

This section details the strategies developed and implemented by the HHS System under the five 

identified project tracks: 

 

Data and Information Management Track (DIM) 

Previously Delivered (FY16-17) 

 Designed and implemented Release 1 and Release 2 of the HHS Insights Platform, 

creating tools and processes that provide the capability to identify, resolve, and 

harmonize critical provider and member identities across multiple HHS systems. 

 Created policies, processes, and standards to establish Master Data records and 

manage mastered identity data within member and provider data domains. 

 

Expected Outcomes (FY 2018-19) 

 Create measurement tools, define processes, and ensure that people (data stewards) are 

coordinated for management of provider and member master data. 

 Improve in data quality of provider and member identity and critical attribution, with price 

of non-conformance valued directly within business processes that depend on the 

attribution. 

 Increase visibility of providers and members as they enter, exit, and move between 

agency programs. 

 

Data Quality and Standards Track (DQS) 

Previously Delivered (FY 2016-17) 

 Data profiling of eight HHS data sources within data acquisition processes for the HHS 

Insights Platform (MDM), which allows automated measurement of critical data quality by 

source. 

 Defined identity exception processes and training content for use by subject matter 

experts (and future data stewards) in order to allow manual decisions to be made 

regarding unresolved identity duplication. 
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Expected Outcomes (FY 2018-19) 

Increasing HHS data quality requires tools, processes, and human resources, all orchestrated to 
work together. The MDM tools implemented in previous phases are operational. During FFY 
2018, these will be leveraged by new data quality processes (exception management and data 
quality measurement). Data stewards will be embedded into existing business processes to 
perform data quality and metadata management tasks, using capabilities now available on the 
HHS Insights Platform. Under guidance of the EDG Council, a set of data quality metrics and 
goals will be published to provide guidance to HHS System data stewards: 

 Select and adopt critical data quality metrics for provider attribution, member attribution, and 

operational source data quality (EDG program staff to propose list for adoption by EDG 

Council). 

For example, these could include (but are not limited to): 

o Percentage of data assets by departmental area with no identified business owner 

o Trended measures of identity data quality (e.g. percentage of members by program 

with unresolvable physical addresses) 

o Trending of managed care encounters (by Managed Care Organization (MCO), by 

service type) with known defects 

 

 In conjunction with identified data stewards (embedded within Center for Analytics and 

Decision Support (CADS), Medicaid/Children’s Health Insurance Program (CHIP), and 

Access and Eligibility Services) design HHS System dashboards within the HHS Insights 

platform that are capable of tracking and trending critical HHS data quality metrics, with 

defined relationships to identified business goals. 
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Metadata and Reference Data Management Track (MRDM) 

Previously Delivered (FY 2016-17)  

 Initial implementation of Data Asset Repository was exposed for data entry and browsing 

via Microsoft SharePoint.  

 Initial implementation of HHS Metadata Repository to store and browse technical 

metadata and HHS system data model (within Informatica Metadata Manager).  

 Technical system metadata and updated data models for 27 major HHS systems readily 

available via a single, trusted location in the HHS Metadata Repository. 

 Change management processes and policies defined with the EDG Council’s support to 

establish an effective change management framework to collect source system metadata 

changes to support the continuous updating of the HHS Metadata Manager and Data 

Asset Repositories by data asset owners and subject matter experts. 

 

Expected Outcomes (FY 2018-19) 

 During FY 18, the EDG Council will be refactored to reflect the major organizational 

changes within HHS that have taken place between August 2016 and September 2017. 

In particular, the EDG Council will have representation on all HHS IT Governance 

councils and will be creating project-oriented, cross-functional workgroups in order to 

address known issues of data management and data quality across Texas HHS. 

 High completion rate of fully described HHS data assets by agency and department as 

measured and tracked by DAR scorecarding within SharePoint. Sunset Report Issue 7 

specifically mandates this data asset management. 

 Acquire technical system metadata and updated data models for all major HHS systems, 

provisioning them within a readily available, trusted, and secure location. 

 Implement change control processes that will allow governance for reference data 

collected from disparate source systems within HHS to update and/or replace system 

metadata at appropriate times in system development lifecycles. This will require 

establishing interaction between the EDG Council and the HHS IT Governance structure. 

 Refresh and enhance technical metadata from all HHSC Medicaid source systems. 
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Data Architecture Track 

Previously Delivered (FY 2016-17)  

In previous phases during FY 2016-17, two critical data domains were identified, largely based on 

their impact on MITA: member and provider. For each of these domains, various EDG activities 

have already been completed. These include:  

 Providing an easily understood definition for both member and provider data domains. 

 Identifying attributes that will help uniquely identify Medicaid member and provider 
records across disparate systems within HHS. 

 Collecting metadata and related reference data (for 27 HHS systems) for member and 
provider domains. 

 

Expected Outcomes (FY 2018-19) 

 There will be a re-chartering of a cross-functional Enterprise Data Governance Council 

(EDGC) and creation of data governance workgroups. State agency partners outside the 

HHS System that share major data exchange processes with the HHS System (e.g. 

Department of Family and Protective Services (DFPS) for foster care processes in 

Medicaid) may be invited as ex officio participants in EDG Council at the discretion of the 

EDG Steering Committee. 

 Creation of policies and procedures for governed reference data and governed master 

data. 

 Controlled publication of all governed reference values within HHS Insights (the MDM 

Hub discussed within DIM on page 5).  

 Establishment of data stewardship as a practice within HHS business processes. 

 Identification of low utility, duplicate, or irrelevant data interfaces and exchanges. 

 Identification of high-value, trusted interfaces and exchanges to promote their intentional 

re-use. 

 Creation and ongoing maintenance of a conceptual and a logical data architecture that 

aligns with the Texas HHS business architecture as referenced through the MITA 

framework. As a result, Data Architecture within EDG will work very closely with the MITA 

team to identify business processes that will be impacted by Data Architecture.  

 Development of EDG program in partnership with the new IT governance model to 

determine critical areas of the HHS information architecture, both as-is and strategic to-

be, which will be related to previous MITA Information Architecture deliverables, including 

the 2015 State Self-Assessment.  

 Using previously established definitions of member and provider as well as previously 
collected system metadata to create enterprise conceptual and logical enterprise models 
for identity and reference data in these domains. 

 Via EDG Council working groups, additional standards for technical architecture 
documentation will be used to further establish data management alignment across IT 
governance processes. These include data modeling and data dictionary standards, 
change management notification, and data stewardship reporting processes.  
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 The EDG Council will adopt recommendations for uses of published member and 
provider “best version of the truth” records to an Oracle repository. Once implemented, 
this repository will allow data analysts and system operations Subject Matter Experts 
(SME) mass access to mastered records. This data structure and/or services architecture 
is envisioned as the foundation for subsequent HHS projects that will enable HHS 
System analytics. This repository also serves as a key component for data exchange 
processes that can be used to improve data quality of member and provider identity and 
attribution within existing HHS operational systems. 

 

 

        Data and Information Controls Track (DIC) 

Previously Delivered (FY 2016-17)  

Not applicable. This track begins in FFY 2018. 

 

Expected Outcomes (FY 2018-19) 

 The EDG Council will engage in a partnership planning model with IT Governance, 

the Office of the Chief Technology Officer (and others within the Office of the CIO) in 

order to define critical metrics of success for EDG.  

Additionally, the EDG Council will adopt policies and procedures that govern: 

 Provisioning of access to the HHS Master Data Repository and associated metadata 

repositories. These were previously developed and implemented in other tracks and 

will be expanded throughout FY 2018-19. 

 Adopted Reference Code Standards for analytic use will be published. 

 Authorization of standard reference values (previously adopted) for use in 

standardization of HHS System analytics. (This creates standards that will specify 

several fundamental requirements for future HHS System analytic strategy.) 

 Informatica tools updated to use Reference Data Management (RDM) data 

governance workflow capabilities (available within Informatica 10.2.) 
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Section 3. Accomplishments 

Accomplishments for the EDG project reported below are within the defined categories of activities 

associated with that project. 

Note: Accomplishments reported previously are italicized.  

 

3.1. Medicaid focused Enterprise Master Data Management System 

 Completed Enterprise Master Data Management (EMDM) Release 2 project close out 
activities 

 Completed knowledge transfer from incumbent Deliverable Based Information Technology 
Services (DBITS) contractor to in-sourced project team 

 Planned hiring rollout for FY 18-19 EDG positions required for future execution of project 
tracks 

 

3.2. Metadata Repository 

 Continued meeting with SMEs from various program areas to update business metadata in 
the Data Asset Repository (DAR) 

 Developed gap analysis for DAR completion, and shared gap measures with HHS Data 
Sharing workgroup 

 Continued meeting with technical SMEs to update technical metadata in the HHS Metadata 
Repository 

 Continued collaborating with HHS source systems to adopt change management automation 
activities 

 Developed procedures for onboarding HHS users to Metadata Manager and Business 
Glossary  

 

3.3. Information Management Program 

 As a result of human resources transformation at HHS, the charters for the EDG Council and 
the EDG Steering Committee have been refactored to reflect the changes in HHS 
organizational structure  

 Developed new draft charters for EDG oversight groups  

 Adoption of EDG charters by the HHS Chief Policy Officer (to be hired in November 2017) 

 



 
  

  
Quarterly Report - Enterprise Data Governance - Rider 151  

 First Quarter 2017 

 Page 13 

Section 4. Expenditures  

4.1. Schedule of Expenditures and Actual Expenditures 

The Schedule of Expenditures (Forecast), Actual Expenditures (Expended), and remaining Balance for 

the FY 2018 - FY 2019 biennium, is provided in the table below. 

 

Total expenditures for FY 2018 - 2019 biennium as of 10/31/2017: $34,879 

  

GR FED AF GR FED AF

Enterprise Data Governance

$5,100,000 $3,250 $29,250 $32,500 $5,067,500 $4,780,000 $0 $0 $0 $4,780,000

$32,586 $0 $0 $0 $32,586 $34,110 $0 $0 $0 $34,110

$849,142 $595 $1,784 $2,379 $846,763 $848,257 $0 $0 $0 $848,257

$77,400 $0 $0 $0 $77,400 $77,400 $0 $0 $0 $77,400

$681,572 $0 $0 $0 $681,572 $680,933 $0 $0 $0 $680,933

$6,740,700 $3,845 $31,034 $34,879 $6,705,821 $6,420,700 $0 $0 $0 $6,420,700

Appropriated Funds $6,740,700 $920,175 $5,532,525 $6,452,700 $6,420,700 $888,175 $5,532,525 $6,420,700

Variance $0 $916,330 $5,501,491 $6,417,821 $0 $888,175 $5,532,525 $6,420,700

EDG Contracted Services

Rider 151 Reporting Categories

SFY 2018 SFY 2019

Forecast
Expended

Balance Forecast
Expended

Balance

Total

Software

Software Licensing/Maintenance

Hardware 

Data Center Services
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4.2. Year-to-Date Expenditures 

Year-to-Date Budget and Expenditures for EDW/EDG Initiatives, are provided in the table below. 

 
 

  

Adjusted Appropriated Funds with MOF

AY2008 AY2009 AY2010 AY2011 AY2012 AY2013 AY2014 AY2015 AY2016 AY2017 AY2018

General Revenue 5,221,467$     5,221,467$     352,068$       6,538,901$     318,257$       2,601,088$     207,894$       10,352,835$   4,263,565$     6,297,166$     920,175$    

Federal Funds 4,778,533$     4,778,533$     2,732,777$     3,361,130$     2,853,399$     16,928,199$   1,719,440$     44,351,851$   31,247,878$   36,224,116$   5,820,525$ 

Total 10,000,000$   10,000,000$   3,084,845$     9,900,031$     3,171,656$     19,529,287$   1,927,334$     54,704,686$   35,511,443$   42,521,282$   6,740,700$ 

Expenditures by LBB OOE

Object of Expense AY2008 AY2009 AY2010 AY2011 AY2012 AY2013 AY2014 AY2015 AY2016 AY2017 AY2018

2001 - Professional Fees and 

Services 596,176$       893,427$       2,252,830$     1,445,860$     3,164,376$     1,642,188$     1,826,854$     4,586,026$     5,287,498$     2,619,899$     32,500$      

2003 - Consumable Supplies 29$               103$              136$              53$               

2007 - Rent - Machine and 

Other 15$               

2009 - Other Operating 

Expense 12,271$         7,736$           18,044$         7,280$           8,051$           100,343$       14,526,008$   104,606$       2,545,405$     2,379$        

2004 - Utilities 115$              5,341$           31,985$         -$           

5000 - Capital Expenditures 5,500,000$     

Grand Total 596,176$       905,727$       2,260,581$     1,464,007$     3,171,657$     1,650,238$     1,927,333$     24,612,202$   5,397,445$     5,197,289$     34,879$      

Expenditures above do not include non-capital expenditures; nor EDW - NCC

MOF on Expenditures

AY2008 AY2009 AY2010 AY2011 AY2012 AY2013 AY2014 AY2015 AY2016 AY2017 AY2018

EDG  -General Revenue 109,880         57,643           127,769         1,851,120      456,845         788,714         3,845         

EDG - Federal Funds 988,918         517,608         1,016,102      7,392,249      3,810,236      4,408,575      31,034        

sub-total EDG -                -                -                -                1,098,798      575,251         1,143,871      9,243,369      4,267,082      5,197,289      34,879        

EDW - General Revenue 596,176         684,350         227,241         149,069         208,378         108,588         80,124           3,614,103      121,507         -                -             

EDW - Federal Funds -                221,377         2,033,340      1,314,938      1,864,481      966,399         703,338         11,754,730     1,008,857      

sub-total EDW 596,176         905,727         2,260,581      1,464,007      2,072,859      1,074,987      783,462         15,368,833     1,130,364      -                -             

EDW-NCC - General Revenue -                -                -                -                -                -                -                -                567,602         -                -             

EDW-NCC - Federal Funds -                -                -                -                -                -                -                -                -                -                -             

sub-total EDW-NCC -                -                -                -                -                -                -                -                567,602         -                -             

General Revenue 596,176         684,350         227,241         149,069         318,258         166,231         207,893         5,465,223      1,145,954      788,714         3,845         

Federal Funds -                221,377         2,033,340      1,314,938      2,853,399      1,484,007      1,719,440      19,146,979     4,819,093      4,408,575      31,034        

Grand Total 596,176         905,727         2,260,581      1,464,007      3,171,657      1,650,238      1,927,333      24,612,202     5,965,047      5,197,289      34,879        

Expenditures above do not include non-capital expenditures; EDW - NCC is included

Outstanding Encumbrances

AY2008 AY2009 AY2010 AY2011 AY2012 AY2013 AY2014 AY2015 AY2016 AY2017 AY2018

General Revenue -                -                -                -                -                -                -                -                -                -                201,827$    

Federal Funds -                -                -                -                -                -                -                -                -                -                606,133$    

Total -                -                -                -                -                -                -                -                -                -                807,960$    

Informat ional Dollars  (non-capital)

AY2008 AY2009 AY2010 AY2011 AY2012 AY2013 AY2014 AY2015 AY2016 AY2017 AY2018

General Revenue -                -                -                -                -                -                -                28,501$         18,914$         -                -             

Federal Funds -                -                -                -                -                -                -                256,513$       169,901$       -                -             

Total -                -                -                -                -                -                -                285,014$       188,815$       -                -             

Year-to-Date Budget & Expenditures

Budget and Expenditures as of October 31, 2017
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Section 5. Status  

 

Project Milestones 

Planned 
Start Date 

mm/dd/yyyy 

Actual  
Start Date 

mm/dd/yyyy 

Planned 
Finish Date 
mm/dd/yyyy 

Actual  
Finish Date 
mm/dd/yyyy 

Percentage  
Complete 

EDG Implementation Phase: 

 

Medicaid Focused Enterprise Master 

Data Management System: 

 Data and Information Management 

Phase 1 – EMDM Member/Provider 

Select Systems With Limited 

Capabilities 

 Data Quality and Data Standards 

Phase 1 – Metric Definition, 

Implement Solution and Profiling  

 Data and Information Management 

Phases 2-4 

 Data Quality and Data Standards 

Phases 2-4 

 

Metadata Repository: 

 Metadata Management Phase 1 – 

Collect and Publish Metadata for 

Various Systems 

 Metadata Management Phase 2 – 

Implement Change Control Process 

 Metadata Management Phase 3 

 Reference Data Management Phase 1 

 Reference Data Management Phase 2 

 

Information Management Program: 

 Data Architecture Phase 1 

 Data and Information Control  

Phase 1 

 Data Architecture Phase 2  

 Data and Information Control  

Phase 2 

 

04/06/2015 

 

 

 

04/06/2015 

 

 

04/06/2015 

 

 

05/01/2016 

 

07/01/2017 

 

 

 

04/06/2015 

 

 

05/04/2015 

 

04/01/2017 

01/01/2018 

09/01/2019 

 

 

01/01/2017 

01/01/2018 

 

12/01/2018 

02/01/2019 

 

 

08/20/2015 

 

 

 

08/20/2015 

 

 

08/20/2015 

 

 

09/22/2016 

 

09/22/2016 

 

 

 

08/20/2015 

 

 

10/15/2015 

 

03/01/2017 

 

 

 

 

 

 

 

 

 

 

 

01/01/2022 

 

 

 

08/31/2016 

 

 

08/31/2016 
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11/30/2019 

01/01/2022 

 

 

11/01/2018 

07/30/2019 

 

11/01/2021 

01/01/2022 

 

 

 

 

 

 

 

08/31/2016 

 

 

08/31/2016 

 

 

 

 

 

 

 

 

02/28/2017 

 

 

02/28/2017 

 

 

 

31% 

 

 

 

100% 

 

 

100% 

 

 

24% 

 

24% 

 

 

 

100% 

 

 

100% 

 

22% 

0% 

0% 

 

 

0% 

0% 

 

0% 

0% 
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Section 6. Glossary 

 

Term / Acronym Definition 

CMS Centers for Medicare and Medicaid Services 

DCS Data Center Services 

DAR Data Asset Repository 

DAT Data and Architecture 

DBITS Deliverables Based Information Technology Services 

DFPS Department of Family and Protective Services 

DIC Data and Information Controls 

DIM Data and Information Management 

DIR Department of Information Resources 

EDG Enterprise Data Governance 

EMDM Enterprise Master Data Management 

FFY Federal Fiscal Year 

HHS Health and Human Services 

HHSC Health and Human Services Commission 

IAPD-U Implementation Advance Planning Document Update (Federal) 

ICD International Classification of Diseases 

IT Information Technology 

LBB Legislative Budget Board 

MRDM Metadata and Reference Data Management 

SME Subject Matter Expert 
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Appendix A.  Rider 73 Expenditures 

This section includes the expenditures for Enterprise Data Warehouse (EDW)/Enterprise Data 

Governance (EDG) for FY2016 - 2017 biennium as reported in the Rider 73 report. This appendix 

will be removed from future Rider 151 reports as all EDW and EDG expenditures for FY2016 -

2017 biennium are completely reported. 

 

 

Total expenditures for FY2016 - 2017 biennium as of 10/31/2017: $11,162,336 

GR FED AF GR FED AF

Enterprise Data Warehouse

$1,000,000 $97,990 $885,530 $983,520 $16,480 $0 $0 $0 $0 $0

$70,000 $13,386 $40,157 $53,542 $16,458 $0 $0 $0 $0 $0

$10,000 $1,335 $4,006 $5,341 $4,659 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$87,960 $8,796 $79,164 $87,960 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$140 $0 $0 $0 $140 $0 $0 $0 $0 $0

$1,168,100 $121,507 $1,008,857 $1,130,364 $37,736 $0 $0 $0 $0 $0

Enterprise Data Governance

$3,828,720 $382,872 $3,445,848 $3,828,720 $0 $3,210,000 $315,000 $2,835,000 $3,150,000 $60,000

$241,806 $23,745 $213,703 $237,448 $4,358 $454,346 $25,406 $228,650 $254,055 $200,291

$0 $0 $0 $0 $0 $35,465 $7,996 $23,989 $31,985 $3,480

$0 $0 $0 $0 $0 $3,640 $0 $0 $0 $3,640

$67,059 $13,369 $40,107 $53,476 $13,583 $1,499,405 $374,851 $1,124,554 $1,499,405 $0

$177,795 $36,859 $110,578 $147,438 $30,357 $641,683 $65,461 $196,383 $261,844 $379,839

$4,315,380 $456,845 $3,810,236 $4,267,082 $48,298 $5,844,539 $788,714 $4,408,575 $5,197,289 $647,250

Contracts at 100% GR (due to cancellation of EDW)

$559,216 $559,216 $0 $559,216 $0 $0 $0 $0 $0 $0

$8,386 $8,386 $0 $8,386 $0 $0 $0 $0 $0 $0

$567,602 $567,602 $0 $567,602 $0 $0 $0 $0 $0 $0

$6,051,082 $1,145,954 $4,819,093 $5,965,047 $86,034 $5,844,539 $788,714 $4,408,575 $5,197,289 $647,250

Appropriated Funds $35,511,443 $4,263,565 $31,247,878 $35,511,443 $42,521,282 $4,263,565 $31,247,878 $35,511,443

Variance $29,460,361 $3,117,611 $26,428,785 $29,546,396 $36,676,743 $3,474,851 $26,839,303 $30,314,154

Independent Verification & Validation

SFY 2016 SFY 2017

Forecast
Expended

Balance Forecast
Expended

Balance
Rider 73 Reporting Categories

HHSC Contracted Services

Software Licensing/Maintenance

Networking

EDW Contracted Services

Network Circuit 

Data Center Services

Administrative Costs 

Enterprise Data Warehouse

HHSC Contracted Services

EDG Contracted Services

Hardware 

Software  

Software Licensing/Maintenance 

Data Center Services

Oracle ULA - RFD 

Enterprise Data Governance

Contracts at 100% GR (due to cancellation of EDW)

Total


